

15 JUL 60 1753Z

SECRET

DO  
Ch/ps  
So  
cont  
R1

DIRECTOR

25X1A

FROM : [REDACTED]  
DPT (1-2-3-4-5-6-7-8-9-10)

S/C (11)

25X1A

TO : 15 JUL 60 1827Z

25X1A

IN 28975

25X1A

INFO

CITE

5293

OXCAR

PLEASE PASS TO

25X1A

FOR R&D, ATTN

25X1A

1. EQUIPMENT AND PERSONNEL ARRIVED, INITIAL ACTIVITY

PROGRESSING AT GOOD RATE. CHECK-IN ADDRESSES FURNISHED MOTEL AS  
FOLLOWS:

25X1A

2. VEHICLE CAN SUPPLY REQUIRED POWER INCLUDING REGULATED 400  
CYCLE FOR RATE GYRO.

3. CONFIGURATION WHEN INSTALLED IN VEHICLE IS TOO LOW  
RESULTING INABILITY TO CLOSE HATCH. MOUNTING BRACKED MANUFACTURE  
WILL REQUIRE ONE DAY. CHECK-OUT FLIGHT PRESENTLY PLANNED FOR

SECRET

REPRODUCTION BY OTHER THAN THE ISSUING OFFICE IS PROHIBITED. Copy No.

S E C R E T

25X1A

5293 IN 28975

PAGE TWO

25X1A

TUESDAY 19 JULY.



5. FOR HQS -  PROJECT PROGRESS REPORT THRU 14 JUL 60  
CONTAINED IN PARAGRAPHS 2 AND 3 ABOVE.

END OF MESSAGE

25X1A

S E C R E T

S E C R E T